City of Puyallup Scope of Work
2003 — 2005 SMP Grant

Project Title: Shoreline Master Program Update — Phase |l

Project Description:

The Recipient will complete Phase Il of a multi-phase effort to update the City of
Puyallup Shoreline Master Program (SMP). Phase |, CZM Grant No. G0400310,
included preparation of a work plan and an integration strategy for development of the
SMP and also draft shoreline goals.

The recipient during Phase Il shall develop a shoreline inventory and SMP consistent
with requirements of the Shoreline Management Act (SMA) and applicable shoreline
guidelines. The City will develop a shoreline inventory and analysis of shoreline
ecological conditions and land use; review existing environment designations and make
adjustments as necessary based on the updated shoreline inventory and community
visions for the shoreline area and its natural resources; develop shoreline policies and
regulations; coordinate with the Department regarding consistency of the draft SMP with
the SMA and shoreline guidelines; and conduct a public involvement process throughout
the life of the project that will lead to support and adoption of the SMP by both the
recipient and the Department of Ecology.

The SMP will be coordinated and integrated with the recipient’s planned 2004 review
and amendment of the GMA comprehensive plan, critical areas and other development
regulations.

Development of city-wide environmental goals and policies, as well as shoreline related
goals and policies will be coordinated to ensure a consistency between the
comprehensive plan and the SMP.

The SMP shall be prepared in conformance with the SMA and the Department’s
applicable shoreline guidelines, including, specifically chapter 173-26 of the Washington
Administrative Code. The recipient will use qualified consultant support as appropriate.

Work Program: The Recipient shall perform the following tasks.

Task 1: Project Coordination
To assist the recipient and ensure project results are consistent
with the state Shoreline Management Act, the federal Coastal
Zone Management Act, and other applicable laws and regulations,
the Recipient, as part of this agreement, shall coordinate with
Ecology's Project Officer, Randy Davis (phone 360.407.0242) by
means of telephone conversations and/or meetings at the
beginning of each quarter. Recipients are encouraged to
coordinate more often whenever the Department can provide
technical assistance or respond to questions regarding the project
or grant. The Recipient shall also coordinate throughout the SMP
development process with the Department



Task 1:

Task 2:

2.1:

2.2:

2.3

and other applicable state agencies and Indian tribes as provided
in the shoreline guidelines.

Deliverables:

1. Consultant services contract(s), due upon execution.

2. Semi-annual progress reports, three hard copies, due January
20, 2005 and July 20, 2005.

3. Project Completion Report, three hard copies, due January 15,
2006.

Shoreline Characterization
Shoreline Inventory

The recipient shall conduct an inventory of shorelines within the
City including shoreline and adjacent land use patterns together
with transportation and utility facilities; critical areas in shoreline
jurisdiction; degraded areas and sites with potential for ecological
restoration; existing and potential shoreline public access sites;
channel migration zones and floodplains; archaeological or
historic resources; historical aerial photographs; and impervious
surfaces. The shoreline inventory shall be prepared consistent
with the shoreline guidelines, WAC 173-26-201. The recipient
shall prepare a map portfolio of data layers displayed at the
appropriate scale. The recipient shall prepare a report that
documents the City’s baseline shoreline conditions.

Shoreline Assessment

The Recipient shall prepare a report and map portfolio that
analyzes the information and data collected above under Task 2.1
as they relate to development of the SMP consistent with
Department guidelines, specifically chapter 173-26 WAC. This
analysis will include: 1) characterization of ecosystem wide
processes; 2) characterization of shoreline functions; and 3)
identification of opportunities for shoreline protection, restoration,
and public access. This shoreline analysis and characterization
shall be prepared consistent with the shoreline guidelines, WAC
173-26-201.

Shoreline Restoration Plan

The Recipient shall utilize the above information under Tasks 2.1
and 2.2 to develop a programmatic shoreline restoration plan. The
plan will identify goals, priorities, projects, and administrative
processes, mechanisms and tools the City may use to restore
areas within the shoreline jurisdiction where shoreline functions
have been degraded or impaired. The restoration plan shall be



Task 2:

Task 3:

3.1:

3.2:

3.3:

Task 3:

prepared consistent with the shoreline guidelines, WAC 173-26-
201(2)(H).

Deliverables:

1. Draft Shoreline Inventory and Map Portfolio, three copies in
digital format, due November 30, 2004. (Task 2.1)

2. Final Shoreline Inventory and Map Portfolio, three copies in
digital format, due December 31, 2004. (Task 2.1)

3. Draft Shoreline Assessment report, three copies in digital
format, due December 31, 2004. (Task 2.2)

4. Final Shoreline Assessment report, three copies in digital
format, due January 31, 2005. (Task 2.2)

5. Draft Restoration Plan, due January 31, 2005. (Task 2.3)
6. Final Restoration Plan, due February 28, 2005. (Task 2.3)

Draft Shoreline Master Program
Shoreline Master Program

The recipient shall prepare a draft SMP. The SMP shall include, at
a minimum, general goals, policies, environment designations and
related development regulations for the City's shorelines. The
shoreline development regulations shall include, at a minimum,
specific policies and regulations for all shoreline uses and
activities applicable to the City's shorelines. The draft SMP shall
be consistent with the Department's guidelines, specifically
chapters 173-18, 20, 22, 26, & 27 WAC.

Shoreline Element

The recipient shall prepare a draft shoreline element of the GMA
comprehensive plan. The shoreline element shall include
appropriate goals and policies. Development of city-wide
environmental goals and policies, as well as shoreline related
goals and policies will be coordinated to ensure a consistency
between the comprehensive plan and the SMP.

Cumulative Impacts Analysis

The recipient shall prepare a cumulative impacts analysis as
required by the shoreline guidelines. The analysis will identify how
the City will achieve no net loss of ecological functions at build out
and will include planning and engineering solutions to impacts
identified. The cumulative impacts analysis shall be prepared
consistent with the shoreline guidelines, WAC 173-26-
201(3)(d)(iii).

Deliverables:



Task 4:

Task 4:

1. Preliminary draft SMP, three hard copies and in digital format,
due September 30, 2005. (Task 3.1)

2. Final draft SMP, three hard copies and in digital format, due
November 30, 2005. (Task 3.1)

3. Draft Shoreline Element of Comprehensive Plan, three hard
copies, due September 30, 2005. (Task 3.2)

4. Cumulative Impacts Analysis, three hard copies, due November
15, 2005.

Public Involvement & Adoption Process

The recipient, in cooperation with the Planning Commission, shall
conduct a series of public meetings to solicit participation and
oversee preparation of the draft SMP. The planning commission
shall conduct a formal public hearing on the draft SMP prior to
making recommendations to the City Council. The public hearing
shall provide an opportunity for comment concerning the entire
SMP, which includes goals, policies, environment designations
and development regulations. The recipient shall provide staff
support to the Planning Commission and City Council as
appropriate.

Deliverables:

1. Minutes of the Planning Commission’s public meetings and
hearings, three copies due quarterly.



